CLERMONT COuNTY
ENGINEER

e Jeremy Evans, P.E., P.S.
Clermont County Engineer

CLERMONT COUNTY ENGINEER'S OFFICE

October 1, 2026

Board of County Commissioners
101 East Main Strcet
Batavia, OH 45103

RE: Spring Grove Road Bridge No. C114-0.43 Replacement Detour
Tate Township - ROAD CLOSURE EXTENSION

Dear Commissioners:

The road was scheduled to open on Friday, October 2, 2026. Due to unforeseen circumstances, this
closure will need to be extended to Friday, November 13, 2026.

The closure is necessary to allow the contractor to complete a bridge replacement project. The closure is
located between address 3749 and 3756 Spring Grove Road. The length of the detour is approximately 7.77
miles or 41,016 feet,

The Office of the Clermont County Engineer shall notify the Communication Center and other affected
agencies. All advanced warning and detour signs will be erccted and maintained for this project. The
contractor will install and maintain all detour signage throughout the duration of the closurc. Attached is
the recommended detour.

If you have questions or nced additional information, pleasc contact Fredi Sturgis at 513-732-8857.

Sincerely,

Fer/4 Bl

Lyle G. Bloom, P.E.
Chief Deputy Engineer

LGB: sw

ce: Communication Center
Tate Township
Tate Township Fire EMS
Bethel School Distnct
BCC
CTC
Sherift
State Highway Patrol
CCEQ Stafl
Hwy Ops Stalf
CC Office of Public Information

2381 Clermont Center Dr = Batavia, OH 45103 = [513) 732 8857 = FAX (513) 732-8875
www.clermontengineer.org



Spring Grove Road Bridge No. C114-0.43 Replacement Detour
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Closure
Closed: 7/27/2026

Open: 11/13/2026
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THE CLOSURE IS LOCATED BETWEEN ADDRESS 3749 &
3756 SPRING GROVE ROAD. THE ROAD WILL BE CLOSED

TO THROUGH TRAFFIC ON 7/27/2026 THROUGH 11/13/2026

CLERIO
BROWY,

OAK CORNER Rp




	DOC_20261001125252
	C114-043 Spring Grove Rd Bridge Replace Detour_7-27-26 to 11-13-26

