



"Improving your commute"

CLERMONT COUNTY ENGINEER'S OFFICE

Patrick J. Manger, P.E.-P.S.
Clermont County Engineer

April 4, 2014

In the month following our previous update, the contractor has completed the process of disassembling, cataloging, and thoroughly inspecting both of the wooden trusses. Each piece has also been individually evaluated by a third party structural expert with significant wooden covered bridge experience.

As anticipated, this evaluation found several additional elements that must be replaced beyond what had already been planned. Fortunately, the evaluation also concluded that the majority of the original truss components can be reused. The additional materials necessary to complete the project are being ordered and are expected to arrive within 90 days. The contractor will return to work as soon as materials arrive and expect to complete the restoration by late summer of this year.

Our priority remains to be a complete restoration in a manner that will highlight the long and historic past of the Stonelick Williams Corner Covered Bridge.

My office will continue to provide updates on this work, as needed.